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Environment and Natural Resources Trust Fund (ENRTF) 
2010 Work Program 

 
Date of Report:  November 24, 2010 
Date of Next Progress Report:  November 2010 
Date of Work Program Approval:   
Project Completion Date:  June 30, 2013 
 
I.   PROJECT TITLE:  Get Outside! Urban Woodland for City Kids 
 
Project Manager:    Don Ganje 
Affiliation: City of Saint Paul, Dept of Parks and Recreation 
Mailing Address:  400 City Hall Annex, 25 West Fourth Street 
City / State / Zip: Saint Paul, MN 55102 
Telephone Number:  651.266.6425 
E-mail Address:   Don.Ganje@ci.stpaul.mn.us  
FAX Number:   651.292.7405 
Web Site Address:   www.stpaul.gov 
 
Location:  Como Regional Park, Ramsey County, Saint Paul, MN  
 
Total ENRTF Project Budget: ENRTF Appropriation $ 218,000 
  Minus Amount Spent: $ 0                   
  Equal Balance:  $ 218,000                      
 
Legal Citation: ML 2010, Chap.[____], Sec.[____], Subd._____. 
 
Appropriation Language:   
 
II.   PROJECT SUMMARY AND RESULTS: 
The City of Saint Paul, Department of Parks and Recreation wishes to restore fifteen 
acres of degraded woodland in Como Regional Park. Restoration of this land will allow 
the creation of the Como Woodland Outdoor Classroom. This classroom will provide 
environmental education and historical interpretation for school children and adults, 
habitat for native wildlife, and an urban woodland oasis for the inner-city community 
where local place-based, hands-on environmental learning opportunities are rare. There 
are over 75 public and private schools within a five-mile radius of the woodland. 
Additionally, the woodland will provide recreational and educational opportunities to 
more than 2.3 million annual visitors of Como Regional Park. 
 
Phase One of this proposal is to develop seven outdoor study areas according to the 
recently completed Como Woodland Outdoor Classroom Master Plan. The study areas 
will include: oak woodland, coniferous forest, oak savanna, tallgrass prairie, sedge 
meadow, transitional woodland, and propagation gardens. Construction of accessible, 
gravel trails will provide access to each study area and informal gathering areas for 
small groups of students.  Informational signage and interpretative trail signs will direct 
the classroom experience. 
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Phase Two of this proposal will allow Parks to develop and implement an outreach and 
marketing plan for the classroom. This plan will include establishment of the site as a 
MN DNR School Forest and allow Parks to tap into the program’s resources and 
establish a long-range support network. Additionally, an ‘Educate the Educator’ program 
for local teachers in outdoor environmental education at all levels will be developed. 
 
III.  PROGRESS SUMMARY AS OF: 
 
IV.  OUTLINE OF PROJECT RESULTS:   
 
RESULT 1:  Develop outdoor classroom study areas. 
 
Description:  

• Contractor(s) to complete 10.9 acres of woodland restoration to include oak 
woodland, coniferous forest, and transitional woodland. 

• Invasive species management contract.  17.75 acres annually for three years. 
• Contractor(s) to complete 3.6 acres of prairie, savanna and sedge meadow 

restoration. 
• Contractor(s) to construct 0.85 acre propagation gardens.  These propagation 

beds will highlight useful native species in the home landscape and provide a 
source for local ecotype plant material for future restoration activities within the 
classroom. 

• Contractor to construct ~4,000 feet of ADA accessible gravel trails. 
• Sign construction and installation contract(s).  Four entry signs and approximately 

fifty interpretative trail signs. 
• In-house design, engineering services, and project management to fully develop 

restoration, trail, and sign construction activities. 
 
Summary Budget Information for Result 1: ENRTF Budget:   $ 210,000 
  Amount Spent:   $ 0 
  Balance:    $ 210,000 
 
Deliverable Completion 

Date 
Budget 

1. Woodland restoration – 10.9 acres (oak woodland, 
coniferous forest, & transitional woodland) 

May 2013 $ 78,000 

2. Prairie, savanna and meadow restoration – 3.6 acres May 2013 $ 15,000 
3. Propagation gardens – 0.85 acres July 2012 $ 20,000 
4. Construction of ~4,000 feet of ADA accessible trails April 2011 $ 25,000 
5. Entry signs (four) and interpretative trail signage (~fifty) April 2013 $ 50,000 
6. Design and engineering (City of Saint Paul staff) April 2013 $ 22,000 
 
Result Completion Date: May 2013 
 
Result Status as of November 2010:    
 
Result Status as of May 2011:  
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Result Status as of November 2011:  
 
Result Status as of May 2012:  
 
Result Status as of November 2012:  
 
Result Status as of March 2013:  
 
Final Report Summary:   
 
 
RESULT 2:  Teacher training and student involvement. 
 
Description: 

• Receive DNR School Forest status. 
• Host six educator training sessions (two each for elementary, middle, and high 

school teachers).  Involve ten educators per session.  Designed to help 
educators adapt to teaching in an outdoor classroom. 

• Student participation in site restoration activities (500 youth/year). 
• Coordinate and implement an outreach and marketing plan for the classroom. 

 
Summary Budget Information for Result 2: ENRTF Budget:   $ 8,000 
  Amount Spent:   $ 0 
  Balance:    $ 8,000 
 
Deliverable Completion Date Budget
1. Receive DNR School Forest status May 2011 $2,000 
2. Host six educator training sessions  May 2013 $6,000 
3. Student participation in site restoration (500 youth/year) May 2013 $0 

 
Result Completion Date: May 2013 
 
Result Status as of November 2010:    
 
Result Status as of May 2011:  
 
Result Status as of November 2011:  
 
Result Status as of May 2012:  
 
Result Status as of November 2012:  
 
Result Status as of March 2013:  
 
Final Report Summary:   
 
V.  TOTAL ENRTF PROJECT BUDGET:   
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Personnel:  $ 30,000 
Contracts:  $ 188,000 
Equipment/Tools/Supplies:  $ 0 
Acquisition (Fee Title or Permanent Easements): $ 0 
Travel:  $ 0 
Additional Budget Items: $ 0 
 
TOTAL ENRTF PROJECT BUDGET: $ 218,000 
 
Explanation of Capital Expenditures Greater Than $3,500:   
 
VI.   PROJECT STRATEGY:  
A. Project Partners:   
 
Saint Paul Department of Parks and Recreation: Don Ganje (project manager), Bryan 
Murphy (project design), Adam Robbins (natural resources), and Meghan Manhatton 
(classroom development).  ($218,000) 
 
Como Woodland Advisory Committee: Project advice, website content development, 
curriculum and guide development.  ($0.00) 
 
Ramsey Conservation District: Provide project guidance.  ($0.00) 
 
District 10 Community Council and Environment Committee: Provide meeting space 
and community involvement.  ($0.00) 

 

B. Project Impact and Long-term Strategy:   
Natural resources restoration of this area will be the first step in the process to provide 
outdoor environmental education opportunities to over 75 public and private schools 
within a five-mile radius of the woodland.  In addition, the woodland will provide an 
additional recreational and educational opportunity for more than 2.3 million visitors to 
Como Regional Park per year.   
 
In early 2010, Saint Paul Parks and Recreation is adding an Education Coordinator 
position and a Volunteer Coordinator position to the Environmental Services program.  
These two individuals will guide development of curricula and signage, and coordinate 
volunteer groups working within the Como Woodland Outdoor Classroom.  Given the 
history of volunteer involvement on site and the growth of Saint Paul Parks’ volunteer 
program, we are confident that maintenance of this site will become a perennial 
community and youth-based volunteer effort.  Historically, the Environmental Services 
program has engaged 4,000 community volunteers annually, totaling approximately 
13,000 hours of service per year.  A larger portion of these hours will be shifted to cover 
the needs of the classroom as it develops.  In 2010 and beyond, Parks will assign a 
dedicated, paid, summer youth crew to the classroom site to maintain the site and 
manage exotic species.  The Como Woodland Advisory Committee has and will 
continue to seek support from local foundations and non-profit organizations.   
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C. Other Funds Proposed to be Spent during the Project Period:   
 
Spending: Total $379,250   
State Funds Being Applied to Project During Project Period:  
Clean Water, Land and Legacy Amendment, Arts and Cultural Heritage funds to 
develop the classroom entrance and meeting location.  $               250,000 
Other Non-State $ Being Applied to Project During Project Period:  
Saint Paul Parks and Recreation, Environmental Services (Operations & Youth 
Job Corps) staff time.  $                 50,000 
In-kind Services During Project Period:    
Website content development, curriculum and guide development   $                 14,000 
Volunteer labor ($10 per hour)  $                 45,000 
Como Woodland Outdoor Classroom Advisory Committee ($20.25 per hour)  $                 20,250 

 
D. Spending History: 
 
Funding History: Total $87,709   
City of Saint Paul CIB funds to develop master plan for the Como Woodland 
Outdoor Classroom in 2008  $                 40,000  
July 1, 2008 – June 30, 2010 - Saint Paul Parks and Recreation 
Environmental Services, Forestry, YJC, Support Maintenance staff time and 
equipment in-kind. (estimate)  $                 15,000  
In-kind volunteer labor, July 1, 2008 – June 30, 2010.  Valued at $10 per hour 
for field activities and $20.25 hours for professional activities. (estimate)  $                 28,000  
Anderson Foundation environmental education grant.  $                     505  
Minnesota Native Plant Society environmental education grant.  $                     279  
Audubon Minnesota environmental education grant.  $                     500  
Saint Paul Audubon Society bird habitat research grant.  $                   1,050  
City of Saint Paul COPP environmental education grant.  $                   2,000  
Together Green (National Audubon Society) invasive species removal grant.  $                     375  

 
  
VII.   DISSEMINATION:   
 
The outdoor classroom will include entry and interpretative trail signage to guide all user 
levels.  A primary level of entry signage for casual site users will include orientation 
maps, information about site history, and describe the restoration activities occurring at 
this location.  A secondary level of interpretative trail signage will include numbered 
posts that correspond to site guides and online lesson plans for educators and explorers 
of the classroom areas.  Lesson plans, visual, and written information documenting 
project progress will be accessible through the City of Saint Paul website at 
www.stpaul.gov  
During the project period, Parks will apply for DNR School Forest status, host six 
educator training sessions, and engage student groups and the community in site 
restoration activities – 500 youth per year.  We will also coordinate and implement an 
outreach and marketing plan for the classroom. 
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VIII.   REPORTING REQUIREMENTS:  Periodic work program progress reports will 
be submitted not later than November 2010, May 2011, November 2011, May 2012, 
November 2012, and March 2013.  A final work program report and associated 
products will be submitted between June 30 and August 1, 2013 as requested by 
the LCCMR. 
 
IX.   RESEARCH PROJECTS:   
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